

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	27 September 2026
Team ID	[SWTID-2026-9584]
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The product backlog below breaks each Epic into user stories, estimated in story points and scheduled across two sprints:

Sprint	Functional Requirement (Epic)	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Laptop Request Submission	USN-1	As an employee, I can submit a standard laptop request through the Service Catalog so that I don't have to email IT manually.	3	High	TM-2 (ServiceNow Dev), TM-3 (Business Analyst)
Sprint-1		USN-2	As an employee, I want my department and manager fields auto-filled from my profile so that I don't enter them manually.	2	Medium	TM-2 (ServiceNow Dev)
Sprint-2	Status Tracking & Notifications	USN-3	As an employee, I receive an email once my laptop is configured and ready for pickup so that I know when to collect it.	2	High	TM-2 (ServiceNow Dev)
Sprint-1	Approval Workflow	USN-4	As a manager, I can approve or reject a laptop request from my ServiceNow inbox so that I don't need a separate ticket.	2	High	TM-2 (ServiceNow Dev)
Sprint-2		USN-5	As a manager, I can add a rejection reason so the requester understands why the request was declined.	1	Medium	TM-2 (ServiceNow Dev)
Sprint-2	Status Tracking & Notifications	USN-6	As an IT procurement team member, I can view a dashboard of all pending / in-progress laptop requests to track turnaround.	5	Medium	TM-3 (Business Analyst)
Sprint-1	Automated Task Creation & Assignment	USN-7	As an IT procurement team member, I don't have to manually create a hardware task once a request is approved — it happens automatically.	2	High	TM-1 (IT Procurement Lead), TM-2 (ServiceNow Dev)
Sprint-1		USN-8	As a Hardware team member, I automatically receive a configuration task assigned to my group as soon as a request is approved.	5	High	TM-2 (ServiceNow Dev), TM-4 (Hardware Rep)
Sprint-1		USN-9	As a Hardware team member, I can close the task once configured, which auto-updates the request and notifies the requester.	5	High	TM-2 (ServiceNow Dev), TM-4 (Hardware Rep)
Sprint-2		USN-10	As a Hardware team member, I receive an escalation alert if I haven't started a task within 4 hours so that SLAs aren't missed.	3	Medium	TM-2 (ServiceNow Dev)

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date (Planned)	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	19	6 Days	28 Sep 2026	03 Oct 2026		
Sprint-2	11	6 Days	05 Oct 2026	10 Oct 2026		

Velocity:


Velocity is the number of story points a team completes in a sprint. Average Velocity (AV), in points per day, is calculated as:

$$AV = \text{Velocity} \div \text{Sprint Duration}$$

For this project's Sprint-1: Velocity = 19 story points, Sprint Duration = 6 days, so $AV = 19 \div 6 \approx 3.2$ story points per day. This gives the team a baseline to forecast Sprint-2 and beyond.

Burndown Chart:

A burndown chart plots remaining work against time, making it easy to see whether a sprint is on track. The planned (ideal) burndown for Sprint-1 is shown below; actual progress can be plotted against it once the sprint is underway.



References

- <https://www.atlassian.com/agile/project-management>
- <https://www.atlassian.com/agile/tutorials/epics>
- <https://www.atlassian.com/agile/tutorials/sprints>
- <https://www.atlassian.com/agile/project-management/estimation>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>
- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>